



Wolf
ARCHITECTURE

dawson

VALDEZ FIRE STATION ONE REPLACEMENT—PROJECT UPDATE—THE WEEK ENDING JULY 26, 2020

VALDEZ FIRE STATION ONE REPLACEMENT—WEBSITE UPDATE—JULY 24

Last structural concrete pour was completed. Structural steel is continuing to be erected and welding is currently taking place. East stairway has been put in place within the structure. Special inspectors are on-site and continuing required inspections. The next couple of weeks will consist of site work and finishing up the installation of all structural steel work.

As crews continue to work on installing the water pipe and utilities along Hazelet and Pioneer, pedestrians may occasionally be asked to walk on the other side of the street or within the coned off locations. Thank you for respecting signs and barriers installed to guide safe travel past the site.

Please note that a section of West Pioneer at the Hazelet intersection and Skate Park access will be closed temporarily July 29th and 30th.

Updates will be posted throughout the construction period. Questions about this project may be directed to Project Manager, Lindy Vititow at 907-835-5478 ext. 6.



