



Wolf
ARCHITECTURE

dawson

VALDEZ FIRE STATION ONE REPLACEMENT—PROJECT UPDATE—THE WEEK ENDING July 5, 2020

VALDEZ FIRE STATION ONE REPLACEMENT—WEBSITE UPDATE—July 6

Foundation work continues on the new Fire Station and utility connections are being made. Structural steel is scheduled to arrive on site. By the end of this week, the first columns may be bolted to their base plates as the building begins to take shape.

As crews work to tie into water and storm sewer lines along Hazlet and Pioneer, pedestrians may occasionally be asked to walk on the other side the street. Thank you for respecting signs and barriers installed to guide safe travel past the site. Skate Park fencing has temporarily been arranged to keep park users safe.

Check back as updates will be posted throughout the construction period. Questions about this project may be directed to Project Manager, Lindy Vititow at 907-835-5478 ext. 6.

