



**Wolf**  
ARCHITECTURE

**Dawson**

**VALDEZ FIRE STATION ONE REPLACEMENT—PROJECT UPDATE—THE WEEK ENDING SEPTEMBER 27, 2020**

VALDEZ FIRE STATION ONE REPLACEMENT—WEBSITE UPDATE—September 29

With the built up roof on, asphalt and concrete work completed and framing well underway, progress at the Fire Station continues to accelerate ahead of winter.

Inside, mechanical and electrical rough in work has ramped up. Apparatus bay slabs are poured.

Outside, silver and red insulated metal panels are being applied as the building starts to be enclosed.

Behind the scenes, finishes, furnishings, and equipment selections are under their final reviews.

Updates will be posted throughout the construction period. Questions about this project may be directed to Project Manager, Lindy Vititow at 907-835-5478 ext. 6.





